Investhood IT

136 2nd St Randjespark
Johannesburg, 1685
South Africa
Phone: 068 246 0562

Project Report

Project Details

Project Name	work APP
Deliverable	Meeting Feature, Status Update and Admin Front end
Start Date	Oct 31, 2025
End Date	Nov 03, 2025
Team Leader	Thato Aphane

Project Tasks

Task Title	Assigned To	Due Date	Priority	Status	Description
Admin front end	reggie	Nov 03, 2025	normal	Overdue	Fix all the admin pages and make sure they are user-friendly
Time sheet	Thato Aphane	Nov 14, 2025	normal	Overdue	test
recording feature	reggie	Nov 14, 2025	low	Overdue	test
Time sheet	Thato Aphane	Nov 14, 2025	normal	Overdue	test
fix dark mode fonts	reggie	Nov 16, 2025	normal	Overdue	test
Create database for the webpage	Khensani Kumbe	Nov 18, 2025	normal	inprogress	bdfjlgfjkg.jfs
fix dashboard styling	reggie	Nov 21, 2025	low	inprogress	tsst
fix the dark mode	Constance	Nov 21, 2025	normal	inprogress	test
Do something with your life	Thato Aphane	Nov 28, 2025	normal	inprogress	test
Do something with your life	Khensani Kumbe	Nov 28, 2025	low	inprogress	test

Investhood IT

136 2nd St Randjespark
Johannesburg, 1685
South Africa
Phone: 068 246 0562

Do something with your life	Thato Aphane	Nov 28, 2025	normal	inprogress	test

Investhood IT

136 2nd St Randjespark
Johannesburg, 1685
South Africa
Phone: 068 246 0562

Signatures

_____	_____
Manager Signature	Team Leader Signature